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Master Plan Overview
Funding provided by IDOT State Planning and Research funds

Planning process will address economic development & freight,
environmental, public access & recreation aspects

Consultant Team
Cambridge Systematics
Jacobs Engineering
Metro Strategies
Goodman Williams Group

Project kicked off in August

K CMAP



Master Plan Timeline

Existing POt Uass SWOT and Scenario Implement-

Conditions clnel i Visioning Evaluation ation Plan
Assessment

Final Report

Stakeholder Input (Survey, Interviews, Open House)

Steering Committee Meetings

> Phasel-2019 > Phasell-2020 >
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Western Will County Truck Routing

Recommendations for an improved truck route network in
western Will County with capital improvements identified

Combined with LTA's Will County Freight Transportation and
Land Use Strategy

Timeline:
September 2019 Contract execution, project starts
March 2021 Truck routing study completed

September 2021 Land use strategy completed

Other studies

Scoping and background work continues
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Grade Crossing
Feasibility Studies

Source: ww.createprogram.org
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Grade Crossing Feasibility Studies

Create a pipeline of grade crossing improvement projects

Upto 5

Using P

nlanning-level feasibility studies

anning and Environmental Linkages

Timeline:
August 2019 RFQ released
September 2019 RFQ respondent interviews
November 2019 Contract execution

2021

Feasibility studies completed
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